

Project plan

Yasuki Yamauchi

Action Item	2017		2018				2019				2020			
	3Q	4Q	1Q	2Q	3Q	4Q	1Q	2Q	3Q	4Q	1Q	2Q	3Q	4Q
(Milestones)	F2F Mtg. ▼		F2F Mtg. ▼				F2F Mtg. ▼							
Target			- Sharing the results				- direction of TR							
Assessment methods	←→													
Verification of settings	←→													
Psychophysical Experiments	←→													
Data analysis and Discussion			←→											
TR draft preparation			← (if necessary) →								←→			
CCA metrics							←→							
verification							←→							

