

Project plan

Yasuki Yamauchi

As of 2017

Action Item	2017		2018				2019				2020			
	3Q	4Q	1Q	2Q	3Q	4Q	1Q	2Q	3Q	4Q	1Q	2Q	3Q	4Q
(Milestones)	F2F Mtg. ▼		F2F Mtg. ▼				F2F Mtg. ▼							
Target			- Sharing the results				- direction of TR							
Assessment methods	←→													
Verification of settings	←→													
Psychophysical Experiments	←→													
Data analysis and Discussion			←→											
TR draft preparation			← (if necessary) →								←→			
CCA metrics							←→							
verification							←→							

2018 Ver.

Action Item	2017		2018				2019				2020					
	3Q	4Q	1Q	2Q	3Q	4Q	1Q	2Q	3Q	4Q	1Q	2Q	3Q	4Q		
(Milestones)	F2F Mtg. ▼		F2F Mtg. ▼				F2F Mtg. ▼									
Target			- Sharing the results				- direction of TR									
Assessment methods	←→															
Verification of settings	←→															
Psychophysical Experiments	←→															
Data analysis and Discussion			←→													
WD draft preparation							← (if necessary)		←→				Voting for CD ▼		Review by CB ←→	
CCA metrics							←→									
verification							←→									

Schedule (Yamagata Univ.)

Action Item	2018			2019						2020	
	Jul. Aug.	Sep. Oct.	Nov. Dec.	Jan. Feb.	Mar. Apr.	May Jun.	Jul. Aug.	Sep. Oct.	Nov. Dec.	Jan. Feb.	Mar. Apr.
(Milestones)			F2F Mtg.		(Web Mtg.)		(Web Mtg.)		F2F Mtg.?		
Protocol Design			▼		←→		←→		▼		
Preparation (Stimuli, program)		←→	▼						▼		
Trendline verification (device independent)			←→						▼		
Replicative Exp.			←→						▼		
Experiment			←→						▼		
Analysis			←→						▼		
Metric for CCA			←→						▼		

- Programming
 - Stimulus

Experiment 2 (skin color)
 Experiment 3

Verification of the Trendline approach
 Modification of the Trendline approach

Schedule (RIT/Chromachecker)

Action Item	2017			2018						2019	
	Jul. Aug.	Sep. Oct.	Nov. Dec.	Jan. Feb.	Mar. Apr.	May Jun.	Jul. Aug.	Sep. Oct.	Nov. Dec.	Jan. Feb.	Mar. Apr.
(Milestones)		F2F Mtg. ▼		(Web Mtg.) ▼				F2F Mtg.? ▼			
Design Experiment	←→ - Procedures - Conditions			←→ Modification			←→ Modification				
Stimuli and Procedure Preparation	←→ - Stimuli modeling - Printing										
Verification of stimuli & printing conditions		↔									
Preliminary Experiment		←→ Design									
Experiment				←→ Experiment 1						←→ Experiment 2	
Analysis						←→					
Metric for CCA								←→			

Schedule (FOGRA)

Action Item	2018			2019						2020	
	Jul. Aug.	Sep. Oct.	Nov. Dec.	Jan. Feb.	Mar. Apr.	May Jun.	Jul. Aug.	Sep. Oct.	Nov. Dec.	Jan. Feb.	Mar. Apr.
(Milestones)			F2F Mtg.		(Web Mtg.)		(Web Mtg.)		F2F Mtg.?		
Conclusion of our CCA experiment	←→		↓		↓		↓		↓		
Development of the CCA metric	←→				↓		↓		↓		
Conclusion of research project					↓		↓		↓		
				Finalizing the research report							